COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 08/ 2020

ESTI MATE SUMVARY 10: 40: 29
CONTI D C23017 ESTI MATE NO. 0007 PROG SPEC YR 2005
PCN: 23017-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 131.0 DAYS TI ME ALLOW 329 WORK DAYS
| -25 EXPRESS LANES SEGMVENT 5 & PERCENT TI ME: 39. 82 ORI G TI ME ALLOW 329 WORK DAYS

PRQIECT NO NHPP0253- 273
1 -25 EXPRESS LANES SEGMENT 5 & 6 CP-1

NAME OF ROAD:
PRQIECT COUNTI ES: WELD

CONTRACTOR:
RLW SEMA , A Joint Venture PAY PERI OD ENDI NG 04/ 18/ 2020 DATE TI ME STARTED 09/30/2019
9351 Grant Street DATE LET 08/ 05/ 2019 DATE WORK BEGAN 09/ 30/ 2019
Suite 110 DATE AWARDED 08/ 29/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/18/2019 DATE ACCEPTED
Thor nt on CO 80229 (801)617-1727 DATE NOTI CE TO PROCEED 09/30/2019
CURRENT TOTAL TH S ESTI MATE

CURRENT PROJECT AMT: $ 17,592, 599.07 PARTI Cl PATI NG $ 9,059, 358. 31 $ 1, 400, 720. 11
AWARD PRQIECT AM: $ 16, 685, 952. 70 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 51.50% TOTAL EARNI NGS 9, 059, 358. 31 1,400, 720.11
FUNDS AVAI LABLE: $ 8,533,240.76 STOCKPILED MATERI ALS 0.00 0.00

GROSS EARNI NGS 9, 059, 358. 31 1, 400, 720. 11
TOTAL CLAI M5 $ 0.00 RETAI NAGE -203, 896. 45 -21, 820. 54

SECURI TI ES ENCUVBERED 0. 00 0.00

NET EARNI NGS 8, 855, 461. 86 1,378, 899. 57

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

ANVOUNT DUE 8, 855, 461. 86 1,378, 899. 57

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE :;;7 o 1,73775,7825 57

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

CAT NO0200

0005 201-00000

0010 202-00001

0015 202-00010

0016 202-00010

0020 202-00019

0025 202-00021

0030 202-00027

0035 202-00035

0040 202-00037

0045 202-00090

0050 202-00202

C23017
23017-BI D
NHPP0253- 273

| TEM

DESCRI PTI ON

ROADWAY

Clearing and Grubbing

Renoval of Structure

Renoval of Tree

Rem Tree (Additional Area)

Renoval of Inlet

Renoval of Manhol e

Renoval of Riprap

Renoval of Pipe

Renoval of End Section

Renoval of Delineator

Renoval of Gutter

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
40, 003. 81000
1. 000
EACH
4,497. 67000
9. 000
EACH
483. 45000
65. 000
EACH
785. 38000
2.000
EACH
1, 294. 15000
1. 000
EACH
1, 136. 80000
939. 400
sy
23.10000
1, 029. 000
LF
33. 63000
4.000
EACH
422. 96000
27. 000
EACH
6. 42000
149. 000
LF

5. 33000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

7.000
0. 000
7.000

0. 000
65. 000
65. 000

1. 000
1. 000
2.000

1. 000
0. 000
1. 000

939. 400
0. 000
939. 400

687. 000
47.000
734.000

2.000
0. 000
2.000

14. 000
5. 000
19. 000

149. 000
0. 000
149. 000
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ESTI MATE RUN 05/ 08/ 2020

51, 049

1,294

1, 580

32

.00

.00

.00

70

15

.00

.00

61

.00

10

.00

10: 40: 29

AMOUNT

40, 003

4,497

3,384

51, 049

2,588

1,136

21,700

24,684

845.

121.

794.

81

67

15

70

30

80

14

42

92

98

17



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23017-BI D ESTI MATE RUN 05/ 08/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0007 10: 40: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 202-00220  *Renpval of Asphalt Mat 6, 600. 000 489. 000
Sy 0. 000 0. 00
19. 99000 489. 000 9,775.11
0060 202-00250 *Renpval of Pavenent Marking 8, 858. 000 4,568. 000
SF 0. 000 0. 00
2.21000 4,568. 000 10, 095. 28
0065 202-00400 Renoval of Bridge 0. 000 0. 000
EACH 0. 000 0. 00
122, 359. 05000 0. 000 0. 00
0070 202-00405 Renoval of Piling 0. 000 0. 000
EACH 0. 000 0. 00
4, 291. 33000 0. 000 0.00
0075 202-00700 *Renoval of Light Standard 3. 000 0. 000
EACH 0. 000 0. 00
1, 070. 00000 0. 000 0. 00
0080 202-00705 *Rermoval of Light Standard Foundation 3. 000 0. 000
EACH 0. 000 0. 00
1, 301. 40000 0. 000 0.00
0085 202-00810 Rernoval of Ground Sign 11. 000 7.000
EACH 3.000 144. 45
48. 15000 10. 000 481. 50
0090 202-00900 Renoval of Concrete Footing 1. 000 1.000
EACH 0. 000 0. 00
954. 70000 1.000 954. 70
0095 202-01000 *Renoval of Fence 1, 834. 000 1, 834. 000
LF 0. 000 0. 00
2.17000 1, 834. 000 3,979.78
0100 202-01035 *Renoval of Gate 2.000 1. 000
EACH 0. 000 0. 00
217. 26000 1.000 217. 26
0105 202-01130 *Renpval of Guardrail Type 3 1, 066. 000 425. 000
LF 0. 000 0. 00

5. 43000 425. 000 2,307.75



CONTI D

CAT NO0200

0110

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

202- 01200

202- 04001

203- 00010

203- 00050

203- 00066

203- 01100

203- 01500

203- 01510

203- 01550

203- 01594

203- 01597

C23017

NHPP0253- 273

23017-BID

ROADWAY

| TEM
DESCRI PTI ON
*Renpoval of Tensioned Cable Barrier
Plug Cul vert

Uncl assi fied Excavation (Conplete In Place)

Unsui tabl e Materi al

Enbanknent Materi al

(Conplete In Place) (R40)

Proof Rolling

Bl adi ng

Backhoe

Dozi ng

Conbi nati on Loader

*Pot hol i ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 492. 000
LF
13. 98000
1. 000
EACH
3, 072. 98000
26, 280. 000
cy
14. 17000
300. 000
cy
37. 91000
9, 798. 000
cy
40. 41000
30. 000
HOUR
127. 99000
40. 000
HOUR
213. 81000
40. 000
HOUR
223. 47000
40. 000
HOUR
260. 56000
40. 000
HOUR
97. 05000
92. 000
HOUR

378. 94000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 492. 000
0. 000
1,492. 000

1. 000
0. 000
1.000

5, 935. 000
7, 053. 000
12, 988. 000

0. 000
70. 000
70. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

16. 000
3.500
19. 500

17. 000
4.500
21. 500

20. 500
0. 000
20. 500

20. 000
1. 000
21. 000

62. 500
0. 000
62. 500
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ESTI MATE RUN 05/ 08/ 2020

99, 941.

2,653

748.

1, 005.

97.

.00

.00

01

70

.00

.00

34

62

.00

05

.00

10: 40: 29

AMOUNT

20, 858

3,072

184, 039

2,653

255.

4,169

4,804

5, 341.

2,038

23,683

16

98

96

70

.00

98

30

60

48

05

75



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0165 203-02330

0170

206- 00000

0175

206- 00065

0180

206- 00200

0185

206- 01781

0190

206- 01782

0195

207- 00205

0200

207-00210

0205

207- 00305

0210

207-00310

0215 207-00405

C23017
23017-BID
NHPP0253- 273

| TEM
DESCRI PTI ON
Laborer
Structure Excavation
Structure Backfill (FlowFill)
Structure Backfill (Cass 2)

Shoring (Area 1)

Shoring (Area 2)

Topsoi

St ockpi | e Topsoi

Wet | and Topsoi

St ockpi |l e Wetl and Topsoi

Topsoi | (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
50. 000
HOUR
47. 32000
25. 000
cy
47. 40000
0. 000
cy
212. 85000
30. 000
cy
52. 75000
0. 000
LS
90, 519. 97000
0. 000
LS
92, 809. 77000
9, 550. 000
cy
10. 46000
9, 704. 530
cy
7.83000
340. 000
cy
87. 57000
340. 000
cy
22. 37000
710. 000
cy

53. 50000

QrY TH'S PERI OD
QTY TO DATE

49.
. 000
49.

16.

8, 542.
1, 007
9, 549.

224

500

500

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
16.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

530
000
530

. 000
. 000
. 000

000

. 000
224

000

. 000
. 000
. 000
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7,884

.00

.00

.00

.00

.00

.00

.00

81

.00

.00

.00

10: 40: 29

AMOUNT

2,342

844.

74,772

5,010

34

.00

.00

00

.00

.00

.00

82

.00

88

.00



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23017-BI D ESTI MATE RUN 05/ 08/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0007 10: 40: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 208-00002 *Erosion Log Type 1 (12 Inch) 20, 370. 000 5, 085. 000
LF 460. 000 1,899. 80
4.13000 5, 545. 000 22,900. 85
0225 208-00020 *Silt Fence 4,400. 000 2,546. 000
LF 1, 063. 000 1, 562. 61
1. 47000 3, 609. 000 5,305. 23
0230 208-00033 Sedi nent Trap 2.000 0. 000
EACH 0. 000 0. 00
1, 823. 79000 0. 000 0. 00
0235 208- 00035 *Aggr egat e Bag 724.500 724.500
LF 0. 000 0. 00
10. 86000 724.500 7,868.07
0240 208-00045 Concrete Washout Structure 3. 000 2.000
EACH 1. 000 1,189.29
1, 189. 29000 3. 000 3,567.87
0245 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 3. 000 3. 000
EACH 0. 000 0. 00
6,197. 64000 3.000 18,592. 92
0250 208- 00056 *StormDrain Inlet Protection (Type Ill) 2.000 0. 000
EACH 0. 000 0. 00
195. 53000 0. 000 0. 00
0255 208- 00070 Vehi cl e Tracki ng Pad 8. 000 7.000
EACH 0. 000 0. 00
3, 541. 28000 7.000 24,788. 96
0260 208-00071  Maintenance Aggregate (Vehicle Tracking Pad) 300. 000 233. 890
cY 47.000 3,872.33
82.39000 280. 890 23,142.53
0265 208-00103 Renoval and Di sposal of Sedinment (Labor) 80. 000 0. 000
HOUR 0. 000 0. 00
52. 29000 0. 000 0. 00
0270 208-00105 Renoval and Disposal of Sedinent (Equipnent) 80. 000 0. 000
HOUR 0. 000 0. 00

97. 05000 0. 000 0. 00



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 23017-BI D ESTI MATE RUN 05/ 08/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0007 10: 40: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 208-00106 *Sweepi ng (Sedi nent Renoval) 80. 000 10. 000
HOUR 0. 000 0. 00
141. 89000 10. 000 1, 418. 90
0280 208-00400 Wat er Control 1. 000 0. 356
LS 0.172 45, 331. 83
263, 557. 16000 0.528 139, 158. 18
0285 208-00521 Tenporary Stream Crossi ng 1. 000 1.000
EACH 0. 000 0. 00
154, 161. 93000 1. 000 154, 161. 93
0290 210-04015 Mobdi fy Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
2,374.11000 0. 000 0.00
0295 212-00006 *Seeding (Native) 9. 000 0. 000
ACRE 0. 000 0. 00
706. 09000 0. 000 0. 00
0300 212-00022 *Seedi ng (R parian) 0. 400 0. 000
ACRE 0. 000 0. 00
1, 433. 90000 0. 000 0.00
0305 212-00028 *Seedi ng (Wetlands) 0. 200 0. 000
ACRE 0. 000 0. 00
3, 802. 05000 0. 000 0. 00
0310 212-00032 *Soi | Conditioning 18. 000 0. 000
ACRE 0. 000 0. 00
2,525. 63000 0. 000 0.00
0315 213-00003 *Mul ching (Weed Free) 18. 000 0. 000
ACRE 0. 000 0. 00
793. 00000 0. 000 0. 00
0320 213-00012 *Spray-on Mil ch Bl anket 2.000 0. 000
ACRE 0. 000 0. 00
4,562. 44000 0. 000 0.00
0325 213-00061 *Mul ch Tacki fier 3,279. 000 355. 590
LB 0. 000 0. 00

2. 44000 355.590 867. 64



CONTI D

ROADWAY

CAT NO0200

0330 214-01011

0335

216- 00201

0340

217-00020

0345

218- 00000

0350

240- 00000

0355

240- 00010

0360

240- 00020

0365

250- 00010

0370

250- 00204

0375

304- 06007

0380 403-00720

C23017
23017-BID
NHPP0253- 273

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Live Brush Mattress 0. 000
LF
53. 50000
*Soil Retention Bl anket (Straw Coconut) (Biodegradable 12, 836. 000
Cl ass
Sy
2. 66000
*Her bi ci de Treat nent 20. 000
HOUR
107. 17000
*Noxi ous Weed Managenent 1. 000
LS
6, 858. 61000
*Wldlife Biologist 20. 000
HOUR
107. 00000
*Renoval of Nests 40. 000
HOUR
238. 74000
Netting 100. 000
SY
171. 80000
Envi ronnmental Health and Safety Managenent 1. 000
LS
2, 669. 65000
* Materials Managenent Plan 1. 000
LS
2,669. 65000
Aggregat e Base Course (C ass 6) 4,788. 000
cYy
62. 18000
*Hot M x Asphalt (Patching) (Asphalt) 350. 000
TON

189. 14000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

12. 000
0. 000
12.000

0. 357
0.171
0.528

8. 500
0. 000
8. 500

4.500
0. 000
4.500

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

. 000
0. 000
. 000

214.730
0. 000
214.730
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1,172

.00

.00

.00

82

.00

.00

.00

.00

.00

.00

.00

10: 40: 29

AMOUNT

1, 286

3, 621.

909

1,074

2,669

2,669

39, 608

40, 614

.00

.00

04

35

50

33

.00

65

65

66

03



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 23017-BI D ESTI MATE RUN 05/ 08/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0007 10: 40: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0385 403-33841 *Hot Mx Asphalt (Gading S) (100) (PG 64-22) 6, 830. 000 0. 000
TON 0. 000 0. 00
79.17000 0. 000 0. 00
0386 900- 00006 Added Item (Dol lar)/ Overwei ght Trucks -122.000 -122.000
DOL 0. 000 0. 00
1. 00000 -122. 000 -122.00
0390 420-00102 Geotextile (Erosion Control) (Class 1) 4, 200. 000 0. 000
Sy 1, 108. 000 2,925.12
2.64000 1, 108. 000 2,925.12
0395 502-00460 Pile Tip 0. 000 0. 000
EACH 0. 000 0. 00
147. 60000 0. 000 0. 00
0400 502-00500  Conplete Joint Penetration (CIP) Splice 0. 000 0. 000
EACH 0. 000 0. 00
249. 41000 0. 000 0. 00
0405 502-02010 Dynanmic Pile Test 0. 000 0. 000
EACH 0. 000 0. 00
2,461. 00000 0. 000 0. 00
0410 502-11274  Steel Piling (HP 12x74) 0. 000 0. 000
LF 0. 000 0. 00
102. 02000 0. 000 0. 00
0415 503-00042 Drilled Shaft (42 Inch) 0. 000 0. 000
LF 0. 000 0. 00
542. 98000 0. 000 0. 00
0420 503-00310 Crosshol e Sonic Logging Testing 0. 000 0. 000
EACH 0. 000 0. 00
5, 350. 00000 0. 000 0. 00
0425 506-00224 Riprap (24 Inch) 2, 863. 000 590. 110
cY 0. 000 0. 00
146. 26000 590. 110 86, 309. 49
0430 506- 00409 Soi | Riprap (9 Inch) 73.000 0. 000
cY 0. 000 0. 00

201. 46000 0. 000 0. 00



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 23017-BI D ESTI MATE RUN 05/ 08/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0007 10: 40: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0435 506- 00424 Soil Riprap (24 Inch) 1, 534. 000 0. 000
cy 240. 000 38, 424. 00
160. 10000 240. 000 38, 424. 00
0440 506-00700 Voi d-Filled R prap 1, 026. 000 324.050
(14 271.000 44, 435. 87
163. 97000 595. 050 97, 570. 35
0441 514-00000 Pipe Railing 20. 000 0. 000
LF 0. 000 0. 00
177. 88000 0. 000 0. 00
0445 515-00120 Wat er proofi ng (Menbrane) 0. 000 0. 000
5% 0. 000 0. 00
16. 05000 0. 000 0.00
0450 518-01004 Bri dge Expansion Device (0-4 Inch) 0. 000 0. 000
LF 0. 000 0. 00
318. 89000 0. 000 0. 00
0455 601-03000 Concrete Class D (42 inch Waterline) 250. 000 230. 200
(24 13. 300 14, 875. 65
1,118. 47000 243. 500 272,347. 45
0460 601-03050 Concrete Class D (Wall) 51. 000 11. 400
cy 34. 200 32,741.03
957. 34000 45. 600 43, 654. 70
0465 601- 04550 *Concrete Class G 0. 000 0. 000
cY 0. 000 0. 00
1, 043. 09000 0. 000 0.00
0470 601-06150  Concrete (Patching) 10. 000 6. 000
SF 0. 000 0. 00
68. 43000 6. 000 410. 58
0475 601-40300 Structural Concrete Coating 0. 000 0. 000
SY 0. 000 0. 00
14. 34000 0. 000 0. 00
0480 602-00000 Reinforcing Steel (42 Inch Waterline) 36, 594. 000 35, 414. 000
LB 865. 000 986. 10

1. 14000 36, 279. 000 41, 358. 06



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 23017-BI D ESTI MATE RUN 05/ 08/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0007 10: 40: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0485 602-00020 Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
1. 33000 0. 000 0. 00
0490 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 77.000 77.000
LF 0. 000 0. 00
362. 96000 77.000 27,947.92
0495 603-50015 15 Inch Plastic Pipe 0. 000 0. 000
LF 0. 000 0. 00
109. 52000 0. 000 0. 00
0500 604-00505 Inlet Type D (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3, 944. 00000 1.000 3,944.00
0505 604-00510 Inlet Type D (10 Foot) 1. 000 1.000
EACH 0. 000 0. 00
5, 438. 53000 1. 000 5,438.53
0510 604-20000 Qutlet Structure 0. 000 0. 000
EACH 0. 000 0. 00
31, 756. 78000 0. 000 0. 00
0515 604-25007 Vane Grate Inlet Special (Double) (5 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
9, 974. 71000 0. 000 0. 00
0520 606- 00302 *Quardrail Type 3 (31 Inch Mdwest Guardrail System 675. 000 0. 000
LF 0. 000 0. 00
57.69000 0. 000 0. 00
0525 606-01380 *Transition Type 3H 1. 000 0. 000
EACH 0. 000 0. 00
1, 955. 33000 0. 000 0. 00
0530 606- 02005 *End Anchorage (Fl ared) 1. 000 0. 000
EACH 0. 000 0. 00
3, 530. 45000 0. 000 0. 00
0535 606-11030 Bridge Rail Type 10M 0. 000 0. 000
LF 0. 000 0. 00

192. 93000 0. 000 0. 00



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 23017-BI D ESTI MATE RUN 05/ 08/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0007 10: 40: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0540 607-00005 *End Post 10. 000 0. 000
EACH 0. 000 0.00
488. 83000 0. 000 0. 00
0545 607-00010 *Corner and Line Brace Post 8. 000 0. 000
EACH 0. 000 0. 00
1, 070. 00000 0. 000 0. 00
0550 607-01000 *Fence Barbed Wre with Metal Posts 1, 995. 000 0. 000
LF 0. 000 0.00
3.26000 0. 000 0. 00
0555 607-11525 *Fence (Pl astic) 2, 000. 000 843. 000
LF 120. 000 321. 60
2.68000 963. 000 2,580. 84
0560 607-60116 *16 Foot Gate 2.000 0. 000
EACH 0. 000 0.00
597. 47000 0. 000 0. 00
0565 613-00200 *2 Inch Electrical Conduit 100. 000 0. 000
LF 0. 000 0. 00
23. 54000 0. 000 0.00
0570 613-01200 *2 Inch Electrical Conduit (Plastic) 100. 000 0. 000
LF 0. 000 0.00
18. 50000 0. 000 0. 00
0575 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
9, 792. 07000 0. 000 0. 00
0580 613-13000 *Lumi naire (LED) (Special) 4.000 0. 000
EACH 0. 000 0.00
921. 51000 0. 000 0. 00
0585 613-33300 *Li ght Standard Ti mber (30 Foot) 4. 000 0. 000
EACH 0. 000 0. 00
3, 437. 46000 0. 000 0. 00
0590 613-50106 *Lighting Control Center (Special) 1. 000 0. 000
EACH 0. 000 0.00

1, 322. 72000 0. 000 0. 00



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 23017-BI D ESTI MATE RUN 05/ 08/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0007 10: 40: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0595 613-74000 *Li ght Mast Arm 4. 000 0. 000
EACH 0. 000 0. 00
1, 469. 56000 0. 000 0. 00
0600 615-00030 Enbanknent Protector Type 3 1. 000 0. 000
EACH 0. 000 0. 00
2,039. 48000 0. 000 0. 00
0605 618-01992 Prestressed Concrete Box (Depth Less Than 32 Inches) 0. 000 0. 000
SF 0. 000 0. 00
62. 74000 0. 000 0. 00
0610 619-06441 42 Inch Ductile Iron Pipe (Restrained)(Install Only) 2, 830. 000 2, 830. 000
LF 0. 000 0. 00
414. 77000 2, 830. 000 1,173,799.10
0611 700-70034 F/ A Chlorination Slug Method 83, 873. 930 83, 873. 930
F A 0. 000 0.00
1. 00000 83, 873. 930 83, 873. 93
0615 619-06451 42 Inch Ductile Iron Pipe (Non-Restrained)(Install 1, 045. 000 1, 045. 000
Onl
y) LF 0. 000 0. 00
400. 53000 1, 045. 000 418, 553. 85
0620 619-10240 24 Inch Wel ded Steel Pipe 100. 000 100. 000
LF 0. 000 0.00
882. 62000 100. 000 88, 262. 00
0625 619-10600 60 Inch Wl ded Steel Pipe 200. 000 200. 000
LF 0. 000 0. 00
1,377.20000 200. 000 275, 440. 00
0630 619-50480 6 Inch Plastic Pipe 2,884. 000 0. 000
LF 0. 000 0.00
77.23000 0. 000 0. 00
0635 621-00451 *Det our Pavenent (TYPE I) 1, 467. 410 1, 463. 630
TON 0. 000 0. 00
100. 68000 1, 463. 630 147, 358. 27
0640 621-00451 *Det our Pavement (TYPE I1) 1, 457. 000 0. 000
TON 0. 000 0. 00

89. 71000 0. 000 0. 00



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 23017-BI D ESTI MATE RUN 05/ 08/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0007 10: 40: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0645 624-20300 Det our Drainage Pipe (O ass 0) 64. 000 63. 000
LF 1. 000 228.04
228. 04000 64. 000 14, 594. 56
0650 624-27025 24 Inch Drainage Pipe (Cass 7) (Conplete In Place) 44.000 0. 000
LF 0. 000 0. 00
164. 51000 0. 000 0.00
0655 624-27037 36 Inch Drainage Pipe (Class 7) (Conplete In Place) 430. 000 430. 000
LF 0. 000 0.00
202. 47000 430. 000 87, 062. 10
0656 616-30048 48 In Trash Guard 1. 000 0. 000
EACH 0. 000 0. 00
3, 600. 00000 0. 000 0.00
0660 625-00000 *Construction Surveying 1. 000 0.318
LS 0.070 9,911.74
141, 596. 31000 0. 388 54, 939. 37
0661 625-00001  Const Surveying (Hour) 1, 400. 000 984. 500
HOUR 21.500 3,225.00
150. 00000 1, 006. 000 150, 900. 00
0665 626-00000  *Mbbilization 1. 000 0.190
LS 0.126 218,523. 18
1, 734, 310. 95000 0. 316 548, 042. 26
0670 626-00100 Mobi li zation (w thout Autopay) (Overhead) 1. 000 0. 554
LS 0. 200 454, 845. 53
2,274, 227. 64000 0.754 1,714,767. 64
0675 626-01101 *Public Information Services (Tier |) 1. 000 0. 356
LS 0.172 5,702. 48
33, 153. 95000 0.528 17, 505. 29
0680 627-00013 *Paverent Marking Paint (H gh Build) 400. 000 195. 870
GAL 0. 000 0. 00
60. 01000 195. 870 11, 754. 16
0685 630-00000  *Fl agging 150. 000 79. 000
HOUR 48. 500 1,498.17

30. 89000 127. 500 3,938. 48
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PCN: 23017-BI D ESTI MATE RUN 05/ 08/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0007 10: 40: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0690 630-00007 *Traffic Control Inspection 378. 000 128. 000
DAY 23.000 6,342.71
275. 77000 151. 000 41, 641. 27
0695 630-00015 *Uniformed Traffic Control Coordination 35. 000 7.000
HOUR 0. 750 41. 36
55. 15000 7.750 427.41
0700 630-00017 *Traffic Control Management (Special) 140. 000 33. 500
DAY 4.000 4,412. 36
1, 103. 09000 37.500 41, 365. 88
0705 630-80002 *Fl ashi ng Beacon (Sol ar) 16. 000 8. 000
EACH 0. 000 0. 00
882. 47000 8. 000 7,059. 76
0710 630-80336 *Barricade (Type 3 MB) (Tenporary) 6. 000 2.000
EACH 0. 000 0. 00
137. 89000 2.000 275.78
0715 630-80341  *Construction Traffic Sign (Panel Size A) (EXCLUDE 100. 000 50. 000
REMOVAL)
EACH 0. 000 0. 00
110. 31000 50. 000 5,515.50
0720 630-80342  *Construction Traffic Sign (Panel Size B) (EXCLUDE 116. 000 58. 000
REMOVAL)
EACH 0. 000 0. 00
165. 46000 58. 000 9, 596. 68
0725 630-80343 *Construction Traffic Sign (Panel Size C (EXCLUDE 8. 000 0. 000
REMOVAL)
EACH 0. 000 0. 00
193. 04000 0. 000 0. 00
0730 630-80344  *Construction Traffic Sign (Special) (EXCLUDE REMOVAL) 75. 000 37.500
SF 0. 000 0. 00
22.06000 37.500 827. 25
0735 630-80355 Portabl e Message Sign Panel 6. 000 3. 000
EACH 0. 000 0. 00
9, 927. 83000 3. 000 29, 783. 49
0740 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 4.000 1. 000
Type
ype) EACH 0. 000 0. 00

1, 070. 00000 1. 000 1, 070. 00



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 23017-BI D
PRQIECT NHPP0253- 273 ESTI MATE NO. 0007
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADWAY
0745 630-80360 *Drum Channel i zi ng Devi ce 24.000
EACH
60. 67000
0750 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000
EACH
110. 31000
0755 630-80370 Concrete Barrier (Tenporary) 8, 500. 000
LF
66. 99000
0760 630-80380 *Traffic Cone 165. 000
EACH
14. 34000
0761 630-80393 St ackabl e Vertical Panels 40. 000
EACH
43. 20000
0765 630-85010 *| nmpact Attenuator (Tenporary) 5. 000
EACH
6, 563. 40000
0770 630- 85041 *Mobi | e Attenuator 140. 000
DAY
551. 55000
0775 632-00000 Night Wrk Lighting 1. 000
LS
73,502. 47000
0780 700-70010 F/ A M nor Contract Revisions 264, 122. 850
FA
1. 00000
0785 700-70016 F/ A Fuel Cost Adj ustnment 10, 000. 000
F A
1. 00000
0790 700- 70019 F/ A Asphalt Cenent Cost Adjustment 40, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

12. 000
0. 000
12.000

0. 000
0. 000
0. 000

3, 378. 000
0. 000
3, 378. 000

82.500
0. 000
82. 500

0. 000
0. 000
0. 000

1.500
0. 000
1.500

29.500
2.000
31.500

0. 480
0. 142
0.622

0. 000
0. 000
0. 000

-108. 300
-1,519.190

-1,627.490

0. 000
0. 000
0. 000

Page 16

ESTI MATE RUN 05/ 08/ 2020

1,103

10, 437

-1, 519.

.00

.00

.00

.00

.00

.00

35

.00

.00

10: 40: 29

AMOUNT

728.

226, 292

1,183

9, 845

17,373

45,718

-1,627.

04

.00

22

05

.00

10

83

54

.00

49

.00
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PCN: 23017-BI D ESTI MATE RUN 05/ 08/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0007 10: 40: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0795 700-70023 F/ A On-The-Job Trai nee 2,560. 000 520. 000
FA 0. 000 0. 00
1. 00000 520. 000 520. 00
0800 700- 70589 F/ A Environmental Health & Safety Managenent 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0801 700-70155 F/' A Pvnt Surf Course Maint 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0802 700-70034 F/ A Lay Flat Rental 31, 827. 030 31, 827. 030
FA 0. 000 0. 00
1. 00000 31, 827. 030 31, 827.03
0805 700-71000 CMSC Overrun Pool 198, 091. 373 - 33, 334. 400
FA 0. 000 0. 00
1. 00000 - 33, 334. 400 -33,334.40
0806 900-00014  Added Item (Lunp Sunm)/ Waterline Diversion 1. 000 1. 000
LS 0. 000 0. 00
24, 820. 45000 1. 000 24,820. 45
0807 700-70034 F/A Geat Western Railroad Bridge Investigation 44,023. 030 44, 023. 030
FA 0. 000 0. 00
1. 00000 44,023. 030 44,023. 03
0808 900-00014 Added Item (Lunp Sum)/ Coring 1. 000 1. 000
LS 0. 000 0. 00
5, 596. 00000 1. 000 5,596. 00

CAT 0200 CURRENT AMT $13,371,635.74$ 1,070,921.42$ 6,930, 841.21
CAT NO0300 STRUCTURES C-17-FF

0825 202-00400 Rem Bri dge 1.000 0. 100
EACH 0. 000 0. 00
122, 359. 05000 0. 100 12,235.91
0830 202-00405 Rem of Pilling 6. 000 0. 000
EACH 0. 000 0. 00

4, 291. 33000 0. 000 0.00
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PCN: 23017-BI D ESTI MATE RUN 05/ 08/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0007 10: 40: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES C-17-FF

0835 206- 00000 Str Excav 725. 000 153. 330
CcY -66. 660 -3,159.68
47. 40000 86. 670 4,108. 16
0840 206- 00065 Str Bkfl (FlowFill) 63. 000 11. 220
cY 0. 000 0. 00
212. 85000 11. 220 2,388.18
0841 206- 00100 Str Bkfl (CL 1) 1, 022. 000 100. 760
cY 0. 000 0.00
88. 25000 100. 760 8, 892. 07
0842 206- 00360 Mechani cal Rei nforcement of Soil 1, 022. 000 100. 760
cY 0. 000 0. 00
25.50000 100. 760 2,569. 38
0845 206- 00200 Str Bkfl (CL 2) 60. 000 0. 000
cY 0. 000 0.00
52. 75000 0. 000 0. 00
0850 206-01781 Shoring (A 1) 1. 000 0. 900
LS 0. 000 0. 00
90, 519. 97000 0. 900 81, 467. 97
0855 206-01782 Shoring (A 2) 1. 000 0. 900
LS 0. 000 0. 00
92, 809. 77000 0. 900 83,528. 79
0860 403-33841 HWA (G S) (100) (PG 64-22) 370. 000 0. 000
TON 0. 000 0. 00
79.17000 0. 000 0. 00
0865 502- 00460 Pile Tip 18. 000 10. 000
EACH 0. 000 0.00
147. 60000 10. 000 1, 476. 00
0870 502-00500 CJP Splice 1. 000 0. 000
EACH 0. 000 0. 00
249. 41000 0. 000 0. 00
0875 502-02010 Dynamic Pile Test 4. 000 2. 000
EACH 0. 000 0. 00

2,461. 00000 2.000 4,922.00
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PCN: 23017-BI D ESTI MATE RUN 05/ 08/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0007 10: 40: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES C-17-FF

0880 502-11274 Steel Pile (HP 12x74) 820. 000 512. 080
LF 0. 000 0.00
102. 02000 512. 080 52,242.40
0885 503-00042 Drilled Shaft (42 In) 495. 000 258. 870
LF 0. 000 0. 00
542. 98000 258. 870 140, 561. 23
0890 503-00310 CSL Testing 6. 000 3. 000
EACH 0. 000 0. 00
5, 350. 00000 3. 000 16, 050. 00
0895 515-00120  \Waterproofing (Menbrane) 2, 248. 000 0. 000
SY 0. 000 0. 00
16. 05000 0. 000 0. 00
0900 518-01004 Br Expan Device (0-4 In) 182. 000 0. 000
LF 0. 000 0.00
318. 89000 0. 000 0. 00
0905 601- 04550 Conc CL G 824. 000 128. 630
cY 166. 600 173,778.79
1, 043. 09000 295. 230 307, 951. 46
0910 601-40300 Struct Conc Coating 862. 000 55. 600
Sy 0. 000 0. 00
14. 34000 55. 600 797. 30
0915 602-00020 Rei nf Steel (Epoxy) 239, 928. 000 29, 262. 000
LB 68, 635. 000 91, 284. 55
1. 33000 97, 897. 000 130, 203.01
0920 603-50015 15 In Plastic Pipe 23. 000 0. 000
LF 0. 000 0.00
109. 52000 0. 000 0. 00
0925 604- 25007 Vane Grate Inlet Spec (D) (5 Ft) 1. 000 0. 000
EACH 0. 000 0. 00
9, 974. 71000 0. 000 0. 00
0930 606-11030 Brdg Rail Ty 10M 470. 000 0. 000
LF 0. 000 0. 00

192. 93000 0. 000 0. 00
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PCN: 23017-BI D ESTI MATE RUN 05/ 08/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0007 10: 40: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES C-17-FF

0935 613-00200 2 In Elec Cond 510. 000 0. 000
LF 190. 000 4,472.60
23. 54000 190. 000 4,472. 60
0940 618-01992 Prestress Conc Box (Depth Less Than 32") 16, 336. 000 8, 654.110
SF 0. 000 0. 00
62. 74000 8,654. 110 542, 958. 86
0945 621-00500 Tenp Brdg 1. 000 0. 850
LS 0. 000 0.00
687, 414. 95000 0. 850 584, 302. 71

CAT 0300 CURRENT AMI $ 4,037,805.05$% 266,376.26 % 1,981, 128. 03
CAT NO0301 TEMPORARY BRI DGE

0810 621- 00500 Tenporary Bridge 0. 000 0. 000
LS 0. 000 0.00
687, 414. 95000 0. 000 0. 00
CAT 0301 CURRENT AMT $ 0.00% 0.00% 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0815 620-00014 Fi el d Laboratory (Special) 1. 000 1. 000
EACH 0. 000 0. 00
16, 889. 54000 1. 000 16, 889. 54
0820 620-00020 Sanitary Facility 3.000 3. 000
EACH 0. 000 0. 00
1, 712. 00000 3. 000 5, 136. 00
CAT 0400 CURRENT AMT $ 22,025.54 % 0.00% 22,025. 54

CAT NO1300 WATER QUALITY

0950 203-00010 Uncl Excav (ClIP) 6, 128. 000 3,811. 000
cy 2,317.000 32, 831. 89
14. 17000 6, 128. 000 86, 833. 76
0955 207-00205 Topsoi | 1, 635. 000 0. 000
(% 0. 000 0.00
10. 46000 0. 000 0.00
0960 207-00210 St ockpi | e Topsoi | 1, 635. 000 0. 000
cy 865. 000 6,772. 95

7.83000 865. 000 6,772.95



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

Page 21
ESTI MATE RUN 05/ 08/ 2020
10: 40: 29

CONTI D: C23017

PCN: 23017-BID

PRQIECT NHPP0253- 273

REF | TEM | TEM
NO. NO. DESCRI PTI ON

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO1300 WATER QUALITY

0965 212-00006 Seedi ng (Native)

0970 212-00032 Soi | Condi ti oning
0975 213-00003 Ml ching (Weed Free)
0980 213-00061 Mil ch Tackifier
0985 604-20000 Qutlet Structure

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
2.800
ACRE
706. 09000
2.800
ACRE
2, 525. 63000
2.800
ACRE
793. 00000
561. 000
LB
2. 44000
1. 000
EACH

31, 756. 78000

CAT 1300 CURRENT AMI  $

PRQJECT TOTAL CURRENT AMI $

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 250
0. 750
1. 000

23,817.59
31, 756. 78

17,592,599. 07 $ 1,400, 720.11$ 9, 059, 358. 27



